0. 0 Project Pulse
Capstone Lifecycle Management
1.0 Authentication & Access Control System
1.1. User Authentication
1.1.1 Register user accounts
1.1.2 Validate login credentials
1.1.3 Login / Logout
1.1.4 Session Management
1.2 Role-Based Access Control (RBAC)
1.2.1 Define user roles
1.2.2 Assign roles to users
1.2.3 Enforce permissions
2.0 User & Group Management Module
2.1 User Management
2.1.1 Create user profiles
2.1.2 Update user information
2.1.3 Manage user accounts
2.2 Group Management
2.2.1 Create capstone groups
2.2.2 Assign group members
2.2.3 Assign adviser to group
2.3.4 Assign panelists
3.0 Dashboard & Monitoring System
3.1 Student Dashboard
3.1.1 Display project overview
3.1.2 Show progress tracking
3.1.3 Display tasks & deadlines
3.1.4 Provide quick actions
3.2 Adviser Dashboard
3.2.1 Monitor assigned groups
3.2.2 Track submissions & feedback
3.2.3 Manage review actions
3.3 Coordinator Dashboard
3.3.1 Validate submissions
3.3.2 Check requirements
3.3.3 Manage Final Outputs
3.4 Dean Dashboard
3.4.1 Monitor all projects
3.4.2 Review evaluation
3.4.3 Approve outputs
3.5 Panelist Dashboard
3.5.1 View assigned defenses
3.5.2 Access documents
3.5.3 Submit evaluation
3.6 Grammarian Dashboard
3.6.1 Review Documents
3.6.2 Provide Feedback
3.6.3 Certification
4.0 Project & Workflow Management
4.1 Project Setup
4.1.1 Create project
4.1.2 Define Project Details
4.1.3 Link group members
4.2 Stage-Based Workflow
4.2.1 Define project stages
4.2.2 Control stage transitions
4.2.3 Restrict actions per stage
4.3 Progress Tracking
4.3.1 Track chapter completion
4.3.2 Compute progress
4.3.3 Display progress indicators
5.0 Document & Version Control
5.1 Document Management
5.1.1 Upload documents
5.1.2 Store documents
5.1.3 Validate file
5.2 Version Control
5.2.1 Generate versions
5.2.2 Maintain version history
5.2.3 Compare document versions
5.2.4 Restore previous versions
6.0 Feedback & Revision Management
6.1. Feedback System
6.1.1 Create feedback
6.1.2 Link feedback to documents
6.2 Feedback Tracking
6.2.1 Track Feedback Status
6.2.2 Monitor revisions
6.3 Revision Workflow
6.3.1 Submit revisions
6.3.2 Verify corrections
6.3.3 Update status
7.0 Defense Management
7.1 Defense Scheduling
7.1.1 Create schedules
7.1.2 Assign panelists
7.1.3 Manage time slots
7.2 Defense Requirements
7.2.1 Upload required files
7.2.2 Validate completeness
7.3 Evaluation System
7.3.1 Input scores
7.3.2 Submit remarks
7.3.3 Compute results
8.0 Communication & Notification
8.1 Messaging System
8.1.1 Send messages
8.1.2 Receive messages
8.1.3 Share files
8.2 Notification System
8.2.1 Generate notifications
8.2.2 Deliver notifications
8.2.3 Manage notification history
9.0 Final Submission & Approval
9.1 Final Submission
9.1.1 Upload Final Documents
9.1.2 Submit Requirements
9.2 Certification Handling
9.2.1 Upload Certificates
9.2.2 Verify Certifications
9.3 Validation System
9.3.1 Check Completeness
9.3.2 Prevent incomplete submission
9.4 Approval Workflow
9.4.1 Records staff validation
9.4.2 Dean approval
10.0 Records & Archiving
10.1 Archive Management
10.1.1 Store final documents
10.1.2 Maintain records
10.2 Repository System
10.2.1 Display completed projects
10.2.2 Enable search & filtering
11.0 System Security & Audit
11.1 Security Implementation
11.1.1 Secure Authentication
11.1.2 Protect Data
11.2 Audit Logging
11.2.1 Track user activities
11.2.2 Maintain logs
12.0 Testing & Quality Assurance
12.1 Functional Testing
12.1.1 Test features
12.1.2 Validate workflows
12.2 Performance Testing
12.2.1 Test responsiveness
12.2.2 Evaluate scalability
12.3 Bug Resolution
12.3.1 Identify issues
12.3.2 Fix bugs
12.3.3 Retest system